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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION

Date: __5/20-6/01/2007 , :
GES Contract No: 68-53-03.04 ~ s TO: 03-04-018
LOCATION: Elkton Farm Firehole Site

Ordn_ance items D‘estrbyed:

QTY § ITEM QTY ._ITEM QTY . __ITEM
0o " N , 0 . NA 0 . NA
Total Explosives consumed.during Demo Operatiehs: ' '
Boosters 0 , Noln El Caps . l0 : Det Cord 0
Elec Caps 0 ’ : Pelforators 0 Time Fuze 0

The Follomeg Gnd Operatlons were Conducted

. | sofl buckets

-Team# | Grid#8&date. | % Comp MEC - Digs MDIbs |IbsScrap| ea _ |lbs hotrock|
1| G2Aon5R9 | 60% |  Pendng - | “497 | 25 | 10 0. 1
2 E4Don529 | 60%. ___Pending 345. | "3 2 0 1
1 G2Aon530 . | 100% | - 49items . | 395 [ 25 | 3 0 5
2 E4Don5B0 | 100% |  131items 187 | 2 5 | 2 2
1 G2Bon5B0 |« i 1 Pending _ 210 | - 8 1. ] o 1
"2 | ‘E4ConsB0- | . Pending - 180 1.5 1 0 3
1° . ] <G2Bon531- | 100% | - 87items | 507 | 35 1 0 1
2 E4Con531 | . Pending 275 | 3 2 0 1
1 | H2Aon6m1 | Pending - 387 | 30 10 | o 0
2 _EA4C on 6/01 | Pending 310 2 | 1 0 0
Totals: 1 | L 3203 | 1345 |. 36 | 2 15

The Followmls Grids have recelved a Quallty Assuranoe check this week:
F2B, G2A, E4D G2B

Comments:
Meetmg on 5/31: Guardian ops update, described backhoe& sifting ops in 14C currently using 1 1/2" screen on-top
sifter box, then 1/2" on bottom screen. Commo good W/ATK for rocket motor test burns, 20 min delay on 5/30 due to
smoke settling on teams in the WZ. No date for Advent MOB. General discussion of Squmcher pros & cons. EPA
requested a.draft of the WP amendment for Phase 2 ops. RMC had questions about sifting ops, USAE resolved.
MDE, EPA & RMC discuss how much time should be spent locatmg small pnmers & dets during sift ops, future use
of Iand etc,, further discuss:ons to follow next week.






